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2 Phase-II Construction Meeting – 09 December 2015 

Updates since Post-Scrubbing Meeting 

Cost Post-Scrubbing Today 

Total $28.4M $28.6M 

Labor $18.6M $18.7M 

M&S $2.0M $2.1M 

Travel  $0.5M $0.6M 

CORE $7.3M $7.3M 

While working on BoEs, received some updated numbers: increase of the 
Pixels Budget 

Cost increase: $189K.  
Barrel Mechanic at ANL (welding of cooling pipe): + $370K (labor: $270K, M&S: 
$40K and CORE: $80K). 
Decrease ANL scope in “Support”: - $246K (labor). 
  


